

NDERPRERJET E PLANIFIKUARA TE INTERKONEKTOREVE

N/st 1	N/st 2	OST-1	OST-2	Periudha nderprerjes 1		Periudha nderprerjes 2	
Koplik	Podgorica 1	OST	CGES	11/5/2018	11/5/2018	7/8/2018	8/8/2018
Tirana 2	Podgorica 2	OST	CGES	7/5/2018	7/5/2018	13/9/2018	14/9/2018
Zemblak	Kardia	OST	IPTO	1/10/2018	7/10/2018		
Fierza	Prizren 2	OST	KOSTT	23/4/2018	25/4/2018	17/9/2018	19/9/2018
Tirana 2	Kosovo B	OST	KOSTT	19/4/2018	20/4/2018	10/10/2018	11/10/2018

Drejtoria Operacioneve/ Sektori Planifikimit Operacional
perditesuar 26.01.2018