

### NDERPRERJET E PLANIFIKUARA TE INTERKONEKTOREVE

<b>N/st 1</b>	<b>N/st 2</b>	<b>OST-1</b>	<b>OST-2</b>	<b>Periudha nderprerjes 1</b>		<b>Periudha nderprerjes 2</b>	
Koplik	Podgorica 1	OST	CGES	30.3.2020	31.3.2020		
Tirana 2	Podgorica 2	OST	CGES	1.4.2020	3.4.2020		
Zemblak	Kardia	OST	IPTO	15.6.2020	29.6.2020		
Fierza	Prizren 2	OST	KOSTT	6.5.2020	8.5.2020	8.9.2020	9.9.2020
Koman	Kosovo B	OST	KOSTT	7.4.2020	8.4.2020	31.8.2020	31.8.2020

perditesuar 06.01.2020