

COORDINATED MAINTENANCE OST TIE LINES

Substation1	Substation2	TSO-1	TSO-2	Disconnection Period 1		Disconnection Period 2	
Koplik	Podgorica 1	OST	CGES	28/04/2025	29/04/2025	28/10/2025	29/10/2025
Tirana 2	Podgorica 2	OST	CGES	10/03/2025	12/03/2025		
Zemblak	Kardia	OST	IPTO	29/09/2025	18/10/2025		
Fierza	Prizren 2	OST	KOSTT	06/05/2025	08/05/2025	30/10/2025	31/10/2025
Bistrice	Myrtos	OST	IPTO	06/10/2025	12/10/2025		

NDERPRERJET E PLANIFIKUARA TE INTERKONEKTOREVE

N/st 1	N/st 2	OST-1	OST-2	Periudha nderprerjes 1		Periudha nderprerjes 2	
Koplik	Podgorica 1	OST	CGES	28/04/2025	29/04/2025	28/10/2025	29/10/2025
Tirana 2	Podgorica 2	OST	CGES	10/03/2025	12/03/2025		
Zemblak	Kardia	OST	IPTO	29/09/2025	18/10/2025		
Fierza	Prizren 2	OST	KOSTT	06/05/2025	08/05/2025	30/10/2025	31/10/2025
Bistrice	Myrtos	OST	KOSTT	06/10/2025	12/10/2025		